



ID		Task Mode	Task Name	Duration	Start	Finish	W T F S Sep 6, '26 S M T W T F S Sep 13, '26 S M													
1			Phase 1A: Project Proposal and Planning	10 days	Thu 9/3/26	Wed 9/16/26														
2			1.1 Project Proposal Draft	5 days	Thu 9/3/26	Wed 9/9/26														
3			1.1.1 Introductions	1 day	Thu 9/3/26	Thu 9/3/26	 Conner Cowles,Jennifer Sanchez,Jonathan Wesley,Paul Intri													
4			1.1.2 Define project problem and objectives	1 day	Thu 9/3/26	Thu 9/3/26	 Conner Cowles,Jennifer Sanchez,Jonathan Wesley,Paul Intri													
5			1.1.3 Outline core features and user stories	5 days	Thu 9/3/26	Wed 9/9/26	 Conner Cowles,Jennifer S													
6			1.1.4 Submit Project Proposal	0 days	Wed 9/9/26	Wed 9/9/26	 9/9													
7			1.2 Technology Stack Evaluation	2 days	Tue 9/15/26	Wed 9/16/26														
8			1.2.1 Research and select frontend/backer frameworks	2 days	Tue 9/15/26	Wed 9/16/26														

Project: IT Capstone Project- Iss

Date: Fri 9/18/26

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone















Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only















External Tasks

External Milestone

Deadline

Progress

Manual Progress











ID		Task Mode	Task Name	Duration	Start	Finish	W T F S Sep 6, '26 S M T W T F S Sep 13, '26 S M													
18			1.4.4 Edit video and submit with links	0 days	Fri 9/18/26	Fri 9/18/26														
19			Phase 2: Requirements & Architecture	15 days?	Mon 9/21/26	Fri 10/9/26														
20			2.1 System Architecture & Database Design	15 days?	Mon 9/21/26	Fri 10/9/26														
21			2.1.1 Draw the system map and setup network diagrams	15 days?	Mon 9/21/26	Fri 10/9/26														
22			2.1.2 Make the database layout and table relationships	15 days?	Mon 9/21/26	Fri 10/9/26														
23			2.2 Software Requirements	15 days?	Mon 9/21/26	Fri 10/9/26														

Project: IT Capstone Project- Iss

Date: Fri 9/18/26

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone















Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only















External Tasks

External Milestone

Deadline

Progress

Manual Progress













ID		Task Mode	Task Name	Duration	Start	Finish	W T F S Sep 6, '26 S M T W T F S Sep 13, '26 M													
24			2.2.1 Write down what the system needs to do and how it should perform	15 days?	Mon 9/21/26	Fri 10/9/26														
25			Sketch screen layouts and step by step user paths	15 days?	Mon 9/21/26	Fri 10/9/26														
26			Phase 3: Core Feature Development	1 day?	Tue 9/15/26	Tue 9/15/26														
28			Phase 4: Integration & Testing	1 day?	Tue 9/15/26	Tue 9/15/26														
30			Phase 5: Delivery and Final Presentation	1 day?	Tue 9/15/26	Tue 9/15/26														

--


Project: IT Capstone Project- Iss Date: Fri 9/18/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: IT Capstone Project- Iss Date: Fri 9/18/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: IT Capstone Project- Iss Date: Fri 9/18/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: IT Capstone Project- Iss Date: Fri 9/18/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

